COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 09/ 2021

ESTI MATE SUMVARY 08: 18: 10
CONTI D C22554 ESTI MATE NO. 0006 FI NL SPEC YR: 2005
PCN: 22554- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 122.0 DAYS TIME ALLOW 9/ 30/ 2020 FI XED COVPLETI ON DAl
US 50 MONTROSE RE CHI P SEAL PERCENT TIME:  100. 00 ORI G TIME ALLON 9/30/2020 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0502- 082
US 50 MONTROSE RE CHI P SEAL
NAME OF ROAD:
PRQJECT COUNTI ES: GUNNI SON, REGI ON 3
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 03/ 09/ 2021 DATE TI ME STARTED 06/01/2020
2273 RI VER ROAD DATE LET 03/ 05/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 03/ 16/ 2020 DATE TI ME STOPPED 09/30/2020
DATE CONTRACT EXECUTED 04/ 06/ 2020 DATE ACCEPTED 09/ 30/ 2020
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 01/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3, 543, 325.34 PARTI Cl PATI NG $  3,543,325.34 $ 22,844.24
AWARD PRQIJECT AMT: $ 3,758, 750.22 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3,543, 325. 34 22,844.24
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,543,325.34 22, 844. 24
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 56, 381. 25
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,543, 325. 34 79, 225. 49
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,543, 325. 34 79, 225. 49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 79, 225. 49

APPROVED FOR PAYMENT BY
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CONTI D: C22554 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22554-BI D ESTI MATE RUN 03/ 09/ 2021
PRQIECT: NHPP0502- 082 ESTI MATE NO 0006 08:18: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 626-01114  Public Information Managenment (Tier 1V) 120. 000 120. 000
DAY 0. 000 0.00
35. 00000 120. 000 4,200. 00
0065 627-00008 Modi fi ed Epoxy Pavenent Marking 5, 447. 000 5,267. 000
GAL 180. 000 17, 190. 00
95. 50000 5, 447. 000 520, 188. 50
0070 627-00013 Paverment Marking Paint (H gh Build) 8, 221. 000 8, 078. 000
GAL 143. 000 4,719.00
33. 00000 8,221. 000 271, 293. 00
0075 630-00000  Fl aggi ng 4, 326. 000 4,326. 000
HOUR 0. 000 0. 00
22.00000 4,326.000 95, 172. 00
0080 630-00001 Pilot Car QOperation 661. 000 661. 000
HOUR 0. 000 0. 00
40. 00000 661. 000 26, 440. 00
0085 630- 00007 Traffic Control Inspection 65. 000 65. 000
DAY 0. 000 0. 00
300. 00000 65. 000 19, 500. 00
0090 630-00012 Traffic Control Managenent 49. 000 49. 000
DAY 0. 000 0.00
850. 00000 49. 000 41, 650. 00
0095 630-80341  Construction Traffic Sign (Panel Size A) 75. 000 75.000
EACH 0. 000 0. 00
20. 00000 75. 000 1, 500. 00
0100 630-80342  Construction Traffic Sign (Panel Size B) 252. 000 252. 000
EACH 0. 000 0.00
30. 00000 252.000 7,560. 00
0105 630-80344  Construction Traffic Sign (Special) 388. 000 388. 000
SF 0. 000 0. 00
30. 00000 388. 000 11, 640. 00
0110 630-80355 Portable Message Sign Panel 10. 000 10. 000
EACH 0. 000 0. 00

4,500. 00000 10. 000 45, 000. 00



CONTI D: C22554 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22554-BI D ESTI MATE RUN 03/ 09/ 2021
PRQIECT: NHPP0502- 082 ESTI MATE NO 0006 08:18: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 1.000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0120 630-80360 Drum Channel i zi ng Devi ce 126. 000 126. 000
EACH 0. 000 0. 00
10. 00000 126. 000 1, 260. 00
0125 630- 80380 Traffic Cone 439. 000 439. 000
EACH 0. 000 0. 00
20. 00000 439. 000 8, 780. 00
0130 630-80440 Portable Runble Strips (Tenporary) 24.000 24.000
EACH 0. 000 0. 00
350. 00000 24.000 8, 400. 00
0135 630-80511 Mobi | e Paverent Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0140 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70111  Project First Program 1, 250. 000 1, 250. 000
FA 0. 000 0. 00
1. 00000 1, 250. 000 1, 250. 00
0160 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 900-00006  Added Item (Dollar)/ Price reduction - 4,998. 000 -4,998. 000
DOL 0. 000 0. 00

1. 00000 -4,998. 000 -4,998. 00



CONTI D: C22554 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22554-BI D ESTI MATE RUN 03/ 09/ 2021
PRQIECT: NHPP0502- 082 ESTI MATE NO 0006 08:18: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0180 900-00006 Added Item (Dollar)/ Costs for Fire Suspension 935. 240 0. 000
DOL 935. 240 935. 24
1. 00000 935. 240 935. 24

CAT 0200 CURRENT AMI $ 3,512,325.34 % 22,844.24 % 3,512,325. 34
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0165 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0170 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMT $ 31, 000.00 $ 0.00% 31, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3,543,325.34 % 22,844.24 % 3,543, 325. 34



